PROJECT STATUS UPDATE

Farmington Public Schools

Bid Package # 9

2020 Bond Issue — Beechview & Kenbrook Elementary
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Beechview & Kenbrook — Project Description

Project Description:

This project involves selective interior architectural, mechanical, electrical and plumbing renovations to the existing
Beechview and Kenbrook elementary schools. As well as exterior playground equipment replacement.
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Beechview Elementary

Project Overview:

Installation of new unit ventilators has begun in
all classrooms.
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Beechview Elementary

Project Overview:

Tile installation in selective bathrooms has been finished. New plumbing fixtures to follow.
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Beechview Elementary

Project Overview:

New exhaust fans have been installed on the roof.
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Beechview Elementary

Project Overview:

New playground equipment installation has begun.
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Beechview Elementary

Project Overview:

New drain tile and bioswale plantings have been
installed in the courtyard.
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Beechview Elementary — Three Week Look Ahead

FPS BP 29 Bichuiw Cortiuctian Sehiadia
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FPS BP #3 Beochyiow Elamentary 5 day Fri £/18/23
Area & [12 Classroems)

Dame CUBs, FEL, CPs, Cony, DU, WP Contrast [142)  3cays Mon 61323 Wed £/21/23 Contrast {142}
Install 7 mack isclaticon vakes Contrast [142)  3days Mon 61523 Wed 62023 Eoacdrast | 142]
D Lighting in 18 fiv Satwyer clays Mon 6123 Wed 6121023 1| Sawyer
Irstall 6 Ply Eolation wahs Cormrat (1400 1cay  Thu /22023 ThuB2223 Contrast {1409
e Bghting or ng ins B r— 11 days FrigI92 P THI3 (]
12%,131,142,143,151,152
Install Lighting in 22 rms Sawyer 11 days Mon Ef26/23  Mon 7/10/23
Install tike in four todet rooms |4,5) 0TS | 115) Edays Mon 7323 Wed 7712413
Rainstall sabaged items BLAT aftor flam  City Contracting 1oy Tue 74/23  Tus 79,23 ity Combracting
installed [22, 23, 25)
Inztall Fire dlarm Wiring Samyer Toags Wed /5723 Thu Wi 1 Sawyer
Inatall new LS in 26 classroome (1] Contrast (1420 10 days Thu 76023 Wed 771523 Cantrast {142)
Install DPT Commrast (142) 1day Thu7E23 T fe/z3 5, Contrast (142)
Install CFs, FCL, CUHs, VFD, Split 440 Contrast [142) 10 days Thu /623 Wed 7/15/23 1 Conrast {142
Install naw Fan Coil Urit Contrast [143) 1day  Fri7/3/13 Fri 7)1 |- 142y
BaeneveReplace Fan motar in Eist AHU-1E Coeqrast (1420 Secays Mon 701023 Wed 7/12/23 [ Comtrast (142)
Iatall naw atar b eist UV in B1104 Cortrast (142) 1cay Men AR Mon 7023 Confrast {142)
Irstall 2 new cedling pad alter mech work 514075 137 Tcay  Wied TN Wed TAXII DT
SOIRA S0 I e Teky  Wed TN Wed 113013 (=]
Ingtall niew Garsrator Docking Station Sewyer Eoays Thu 713023 Fri 7 14023 1 1 Sawyer
BerniReploce 31 Docks MATERIAL ISSUE Sawer Schays Mon 1723 Fri 772003 1
Bremo front drs [30] & install froet drs Aaloor icay Mon 77723 Mon TN 1
Eeinatall dassroom shebvig units (6] City Contracting & days Thu /20023 Wed 72623
Inztall 14 medorized dampers Contrast (142) 4cays Thu 20423 Tue 2025023
Beconnect clecirical to Uvs after install Sawyer Poays Thu 32023 Frivfaein

Reenarvs ceiling tile pady bewun grid o A147  GLCS Tday T3 P IIIE

Dema celing tiles OMLY grid to remain 4 GLCS Tday Mon 72323 Mon 724523
toilet rms

Beinstall sabaged counteriops (Flafter UV City Confracting & days Thu 7/27/23  Wed 8/2/23
ingaliyd

Paint iwa teilel rogens A140 B 4141 Papa's Painting 1cay  Tue 725023 T 725023 % Fapa’s Painting
Renatall demasd toilel attessarnes [11) City Confracting 1day  Wed W26/23  Wed 7/26/23 i

Inatall new 4 WC and 4 Lows Cortrast (1400 1day  ‘Wed 7026723 Wed 7726423

Beplace coiling tikes in four taict s OT: (117) lcay Tha /27023 Tha 707023
Feplace pailing tike pads in Ald? oTs (117) Lokay  Fridf2Ef23 bri 7 EEiE
Beplace peiling ble pads in corr A135/8134 075 (127 lday FriT/Im23 Fridama
Campletion List by Mcs S 1y  Bri 723023 FriTfamira
Labseling and ready for inspectians Sawyer 10 days Men 7/31/23 Frigf13/23
Install naw resilient base 21 classmre {13} lday ThuBfaf23  Thadfafzz

Purich List Walk by Arch & Engreers lday  MonB/7/23  Mon 87123
50 al Insgection at 5000 am Ms Loy TueB/15/23  Tue Bf15/23
eme Wall Fartizion an Stage [2] GLCS lday  MonB/21/23 Mon 823723
Install new operable wall partition |2) City Contracting 2 days  #ri 51,23 Mo 53,33
Roof 10 days Men 6/26/23  FriTfiia 1
Rernove/Replce 1AHU and LACCUUNE  Comrast (142)  2days Mon 7/3/23 Tue 704,23 Combrast (142}
Beconnect 12 new EF on roof Samwyer lday Fri7/T3 Fri T/T3 o Sawyer
Connpct 15pi Systems B 1 AHU an ool Sawyer leay wed 7523 Wed 7523 Sapyer
Extarine 26 days Wed 6/28/23 Frigfa/3
Plavgraingd Sirlair FO days Mon T2 Fri 83
Funci Zak Weldng  Toays Wed 52823 ThuB29I3 ¥ Zak Walding
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Kenbrook Elementary

Project Overview:

All new exhaust fans have been installed on
the roof.
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Kenbrook Elementary

Project Overview:

A new garage door has been installed.
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Kenbrook Elementary

Project Overview:

New playground equipment installation has finished.
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Kenbrook Elementary — Three Week Look Ahead

FPS BP #9 Kenbrook Construction Schedule
D Task Name Resource Mames Duration  [Start Finish | sty 2023
1 sffn'fm T|F|s|:ir?.151hv T|F|S‘S?i§1 Thwitle s‘;ﬁilﬂw tlels
2 Building Mon 6/19/23 C
14 Disconnect & mechanical units prior to demo Sawyer 1day Tue 6/20/23  Tue 6/20/23 Il Sawyer
15 Demo upper wall cabinet patch walls B115 [17] GLCS 1 day Wed 6/21/23 Wed 6/21/23 11 GLCS
16 Underground for Generator Sawyer 6 days Wed 6/21/23 Wed 6/28/23 1 o Sawyer
17 Remove plam and casewk in A132 [14] GLCS 1 day Thu 6/22/23 Thu&/22/23 il GLCS
18 Remave 49 Shelving to be reinstalled [6] City Contracting 2 days Fri6/23/23  Mon 6/26/23 | City Contracting
14 Remave part of ceiling for new Mech Unit 8112 <1( DTS (117) 1 day Mon 6/26/23 Mon 6/26/23 I DTS (117)
20 Demo 32 existing UVs [1] Cantrast (142) 5 days Mon 6/26/23 Fri 6/30/23 (B —Contrast (142)
21 Rem Toilet Access B115 (to be reinstalled) [16] City Contracting 1 day Mon 6/26/23 Mon 6/26/23 I8, City Contracting
22 Replace motar in exist AHU Contrast {142) 2 days Tue 6/27/23 Wed 6/28/23 l 1 Contrast (142)
23 Paint toilet room walls and ceiling B115 <3> Papa's Painting 2 days Tue 6/27/23 Wed 6/28/23 Papa's Painting
24 CMU work Rm A174 (15) Papa's Painting 2 days Mon 7/3/23  Tue 7/4/23 ) - Papa’s Painting
26 Install new Plam, window stools, shelves & City Contracting 10days  Thu 7/20/23 Wed 8/2/23
casework in classrooms plus A132, B103

7 Install 5 Conv, 1 CUH, 3 CP, 1 Ceiling UV, 2 ACUs  Contrast (142) 10days  Mon 7/3/23  Fri7/14/23 1 1
28 Install 2 motorized Dampers Contrast (142) 1 day Tue 7/4/23  Tue 7/4/23 . Contrast (142)
29 Install new UVs in 25 classrooms (1) Contrast (142) 10 days  Thu 7/6/23  Wed 7/19/23 1
30 Install underground gas line for generator Contrast (140) 5 days Fri 7/7/23 Thu 7/13/23 1 1 €
31 Reconnect electrical to Uvs after install Sawyer 3 days Thu 7/20/23 Mon 7/24/23
32 SOM 50 % Inspection 1day Wed 7/12/23 Wed 7/12/23 [R]
44 Roof 13 days Wed 6/28/23 Fri 7/14/23 I 1
45 Disconnect 19 EFs on Roof Sawyer 1 day Wed 6/28/23 Wed 6/28/23 I: Sawyer
46 Remove/Replace 19 Exhaust Fans on the ROOF Contrast (142) 5 days Wed 7/5/23  Tue 7/11/23 - +, Contryg
47 Remove/Replace 1 MUA Unit Contrast {142) 1 day Wed 7/12/23 Wed 7/12/23 ¥ con
48 Reconnect 19 new EF, 2 Split Systems, 1 MAU on ro Sawyer 2 days Thu 7/13/23  Fri 7/14/23 l 3
49 Exterior 15days Mon 6/19/23 Fri 7/7/23 r 1
51 Playground Sinclair 15 days  Mon 6/19/23 Fri 7/7/23 | 1 Sinclair
52 Fencing: Dumpster Enclosure Zak Welding 2 days Mon 6/19/23 Tue 6/20/23 | pom Zak Welding

THREE WEEK LOOK AHEAD Fri 6/23/23
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